

Ref. #	Location	Work Being Done By	Type of Construction	Traffic Control	Congestion	Scheduled Start Date	Duration / Completion
1	Hamlin Road (between Crooks & Livernois)	City of Rochester Hills Contractor: TBD Complaints/Inquiries: City of Rochester Hills	4-Lane Boulevard Construction w/ a roundabout at Hamlin/Livernois Intersection. Includes Water Main Replacement.	Intermittent lane closures w/ temporary full closures.	Heavy	April 2009	May 2010
2	Avon Pathway from Livernois to Rochester south side of road	City of Rochester Hills Contractor: TBD Construction Engineer: City of Rochester Hills Complaints/Inquiries: City of Rochester Hills	Final wearing course.	Pathway closures.	Minimal	April 2009	May 2009
3	Mount Oak Drive	City of Rochester Hills Contractor: TBD Construction Engineer: City of Rochester Hills Complaints/Inquiries: City of Rochester Hills	Final wearing course.	Intermittent lane closures	Minimal	April 2009	May 2009
4	South Boulevard Pathway North Side from Pine Trace Golf Course to just west of Crooks Rd.	City of Rochester Hills Contractor: TBD Construction Engineer: City of Rochester Hills Complaints/Inquiries: City of Rochester Hills	Construct approximately 1 mile of 8 foot wide asphalt pathway from Pine Trace Golf Course to Grant Road.	Pathway closures.	Minimal	May 2009	June 2009
5	John R Road Pathway West side, Auburn Road to 2,300' south	City of Rochester Hills Contractor: TBD Construction Engineer: City of Rochester Hills Complaints/Inquiries: City of Rochester Hills	Pathway construction	Pathway closures.	Minimal	June 2009	July 2009
6	John R Road Pathway West side, Avon Road to Bloomer Park	City of Rochester Hills Contractor: TBD Construction Engineer: City of Rochester Hills Complaints/Inquiries: City of Rochester Hills	Pathway construction	Pathway closures.	Minimal	June 2009	July 2009
7	Adams Road Pathway East side from Powderhor Ridge Blvd. to Tienken Road	City of Rochester Hills Contractor: TBD Construction Engineer: City of Rochester Hills Complaints/Inquiries: City of Rochester Hills	Pathway construction	Pathway closures.	Minimal	June 2009	July 2009
8	Dorset Hampton Boulevard Juengal Orchards Subdivision Eysters Avon Gardens Subdivision Glidewell Subdivision	City of Rochester Hills Contractor: TBD Complaints/Inquiries: City of Rochester Hills	Asphalt paving rehabilitation	Intermittent lane closures	Minimal	June 2009	September 2009
2009 Update							