

**2010 Road Construction Projects**

Ref. #	Location	Contact Information	Type of Construction	Traffic Control	Congestion	Start Date	Completion Date
1	Hamlin Rd (between Crooks & Livernois)	Agency: City of Rochester Hills Contractor: Stante Excavating Company, Inc. Construction Engineer: Orchard, Hiltz and McCliment - (734) 522-6711 Complaints/Inquiries: City of Rochester Hills - (248) 656-4685	4-Lane Boulevard Construction has been completed. Construction of the roundabout at Hamlin & Livernois Intersection to be completed in 2010.	Intermittent lane closures w/temporary full closures.	Heavy	April 2009	August 2010
2	2010 Asphalt Road Rehab Program Eyster's Avon Gardens Subdivision Glidewell Subdivision Juengel's Orchards Subdivision Carter Rd Eastlawn Dr E. Nawakwa Road (Rochester Rd. to Country Club Village) Hazelton Rd (Shortridge to existing pavement) Kings Cove Dr (asphalt section) Tall Oaks Blvd	Agency: City of Rochester Hills Contractor: TBD Construction Engineer: City of Rochester Hills Complaints/Inquiries: City of Rochester Hills - (248) 656-4685	Asphalt paving rehabilitation	Intermittent lane closures	Minimal	June 2010	September 2010
3	2010 Concrete roads slab replacement Locations to be determined	Agency: City of Rochester Hills Contractor: TBD Construction Engineer: City of Rochester Hills Complaints/Inquiries: City of Rochester Hills - (248) 656-4685	Replace failed sections of concrete road	Intermittent lane closures	Minimal	June/July 2010	September 2010
4	Tienken Bridge Replacement at Stony Creek Park	Agency: Road Commission for Oakland County (RCOC) Contractor: TBD Construction Engineer: RCOC Complaints/Inquiries: RCOC - (877) 858-4804	Replace existing bridge.	Full road closure	Heavy	April 2010	August 2010
5	M-59 Widening Project from Crooks Road to Dequindre Road	Agency: Michigan Department of Transportation (MDOT) - (248) 451-0001 Contractor: Dan's Excavating, Inc. Construction Engineer: Parsons Brinkerhoff Complaints/Inquiries: Bob Hundley, Parsons Brinkerhoff - (734) 905-2586	Widen from 2 to 3 lanes and rehabilitate existing bridges.	Intermittent lane closures	Heavy	July 2009	November 2010
6	M-59 Resurfacing Project from City limit to Crooks Road	Agency: Michigan Department of Transportation (MDOT) - (248) 451-0001 Contractor: TBD Construction Engineer: TBD Complaints/Inquiries: MDOT - (877) 858-4804	Resurface existing roadway.	Intermittent lane closures	Heavy	TBD	TBD
2010 Update - BJS 02/19/2010			N:\GIS\Department\Pub\Projects\2010 construction_Roads-Paths.xls				

**2010 Pathway Construction Projects**

Ref. #	Location	Contact Information	Type of Construction	Traffic Control	Congestion	Start Date	Completion Date
1	South Boulevard Pathway North side from Pine Trace Golf Course to just West of Crooks Rd.	Agency: City of Rochester Hills Contractor: TBD Construction Engineer: City of Rochester Hills Complaints/Inquiries: City of Rochester Hills - (248) 656-4685	Pathway construction	Pathway closures.	Minimal	June 2010	August 2010
2	John R Road Pathway East side, Avon Road to Bloomer Park	Agency: City of Rochester Hills Contractor: TBD Construction Engineer: City of Rochester Hills Complaints/Inquiries: City of Rochester Hills - (248) 656-4685	Pathway construction	Pathway closures.	Minimal	June 2010	August 2010
3	Tienken Road Pathway, South side, from existing path at Millstream Village Condos to just West of Crooks Rd.	Agency: City of Rochester Hills Contractor: TBD Construction Engineer: Road Commission for Oakland County (RCOC) Complaints/Inquiries: RCOC - (877) 858-4804	Pathway construction includes construction of pedestrian refuge island just east of Clear Creek Dr. To be constructed with Tienken Rd Bridge Replacement at Stony Creek.	Pathway closures.	Minimal	June 2010	August 2010
2010 Update - BJS 02/19/2010			N:\GIS\Department\Pub\Projects\2010 construction_Roads-Paths.xls				