



Senta Glasewald <glasewalds@rochesterhills.org>

Auburn Rd Project Update: Week of 04.29.19

1 message

OHM Advisors <richard.hetu@ohm-advisors.com>

Fri, May 3, 2019 at 6:56 PM

Reply-To: richard.hetu@ohm-advisors.com

To: glasewalds@rochesterhills.org



Auburn Rd Project Update

Week of April 29, 2019

Recent Work Completed

- DTE Energy is onsite working on the north and south alleyways to relocate utilities and poles.
- Consumers Energy is onsite performing the relocation of existing gas lines on both sides of Auburn Rd. They have started at Dequindre Rd and will continue working west.
- Demolition of homes.
- Brush and tree removals for north alleyway.

Planned Work (2 Week Look Ahead)

(WEATHER DEPENDENT)

- Utility relocation will continue from DTE Energy and Consumers Energy.
- Fence removals, and other misc. removals.
- Storm sewer pipe/structure installation will continue.
- Cutting of grade for alleyway pavement construction to begin.

Traffic/Access Updates

- Portions of the north alleyway may be closed to thru traffic. Local traffic access for garbage pick up, deliveries, etc. to be maintained.

Construction Contact

Mitch Master (Project Engineer)

Phone: 734.855.9876

Email: Mitchell.Master@ohm-advisors.com



[Click Here For More Project Information](#)

[Need To Be Added To Email List? Click Here](#)



OHM | [34000 Plymouth Rd, Livonia , MI 48150](#)

[Unsubscribe glasewalds@rochesterhills.org](mailto:glasewalds@rochesterhills.org)

[Update Profile](#) | [About our service provider](#)

Sent by richard.hetu@ohm-advisors.com in collaboration with



Try email marketing for free today!