



Senta Glasewald <glasewalds@rochesterhills.org>

Auburn Rd Project Update: Week of 05.13.19

1 message

OHM Advisors <richard.hetu@ohm-advisors.com>

Fri, May 17, 2019 at 10:00 PM

Reply-To: richard.hetu@ohm-advisors.com

To: glasewalds@rochesterhills.org



Auburn Rd Project Update

Week of May 13th, 2019



Traffic/Access Updates

- Portions of the north alleyway may be closed to thru traffic. Local traffic access for garbage pick up, deliveries, etc. to be maintained.
- The north alleyway will be closed between the following locations until further notice:
 - Culbertson Ave and Emmons Ave
 - Emmons Ave and Longview Ave
 - West half of alley between Harrison Ave and Eastern Ave
 - Eastern Ave to Gerald Ave
- CLOSED: Monday 5/20, Emmons Ave will be closed between Auburn Rd and North Alleyway.
- CLOSED: Starting Tuesday 5/27, Westbound Auburn Rd between Culbertson Ave and Dequindre Rd. will be closed for the duration of project.
- CLOSED: Starting Tuesday 5/27, Longview Ave and Harrison Ave will be closed between Auburn Rd and the north alleyway.

Planned Work (2 Week Look Ahead)

(WEATHER DEPENDENT)

- Concrete work in alleyways (curbs, walks, parking areas) to continue.
- Storm sewer pipe/structure installation will continue.
- Asphalt paving of alleyway tentatively to begin.
- The Auburn Rd Reconstruction project will be starting. Contractor to begin traffic setups and initial storm sewer work.

Recent Work Completed

- Aggregate base placed in the alleyways.

Construction Contact

Mitch Master (Project Engineer)
Phone: 734.855.9876
Email: Mitchell.Master@ohm-advisors.com



[Click Here For More Project Information](#)

[Need To Be Added To Email List? Click Here](#)



OHM | [34000 Plymouth Rd, Livonia , MI 48150](#)

[Unsubscribe](#) glasewalds@rochesterhills.org

[Update Profile](#) | [About our service provider](#)

Sent by richard.hetu@ohm-advisors.com in collaboration with



Try email marketing for free today!